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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility

SNM De-inventory

• Transmitted the revised Hanford Unirradiated Fuel Package (HUFP) Safety Analysis Report for 
Packaging (SARP) to RL.

• Awarded the contract for the facility modifications for loading and staging the HUFP. 

̶ Completed the ground scanning for facility modifications for handling the HUFP.

̶ Staging of equipment is scheduled to begin August 25, 2008.

Disposition PFP
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Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

• K East Deactivation and Decommissioning Project (D&D)  

– Final IP-2 shipment to Central Waste Complex was completed August 25, 2008.   

– All actions complete.

• KBC Project – Legacy Fuel Removal  

– Shipped Multi-Canister Overpack (MCO) #387 to Cold Vacuum Drying Facility (CVDF).  

• Sludge Treatment Project (STP)  

– Meeting with RL, EPA, DNFSB, and CBFO/CCP representatives to describe the scope of the STP 

and the technical challenges being faced.  Also toured the Maintenance and Storage Faiclity

(MASF) test facility.  

– Completed 30 percent Design on the container retrieval system.  

– Completed Phase 1 inspection of the Knock-Out Pot (KOP) strainers/filters for volume and 

radiation measurements.   

– Completed preparation of STP Quality Assurance Program Plan (QAPP). 

Disposition PFP

• Completed cleanout of one Plutonium Reclamation Facility (PRF) Column glovebox .

• Continued PRF glovebox cleanout:

• Continued Process Facilities Temporary Lay-Up.

̶ Drained and removed flow meter above HA-9A.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Completed activation of all identified participants of Workplace Substance Abuse Program.

• Completed Human Performance Improvement (HPI) review of General Range Operations at Patrol 

Training Academy.

• One Transuranic (TRU) waste shipment (8 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) 

was completed in August.

– A total of 76 m3 of waste was certified in August.

– A backlog of 313 m3 of certified waste was available for shipment at the end of the month.

– Initiated 85-gallon drum processing for shipment to the  Advanced Mixed Waste Treatment Plant 

(AMWTP) in Idaho.

• A total of 1,011 m3 of suspect transuranic (TRU) waste was retrieved during August.

• Completed Tri-Party Agreement milestone M-91-43, “Treat 300 m3 Remote-Handled (RH ) MLLW and 

Large Containers CH MLLW.”
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Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Training Academy.

• Hanford Patrol's Special Response Team won the Washington State Tactical Officer Association's 

SWAT Challenge for the 2nd year in a row.

• River Corridor

– Accepted two 100-KR-4 replacement injection wells.

– Drilled two 100-KR-4 K est chromium characterization wells.

– Decommissioned three wells for a total of 57 wells decommissioned, completing the FY 2008 well 
decommissioning commitment for the River Corridor.

• Central Plateau

– Issued the 200-ZP-1 Rev. 0 Feasibility Study and Proposed Plan.

– Completed tie-in for four well expansion; testing in process.

– Issued final report for the Draft Functional and Operational Requirements for the 200 West 
Treatment System.

– Accepted one 200-BP-5 characterization well.

– Decommissioned 30 wells for a total of 43 wells decommissioned, completing the FY 2008 well 
decommissioning commitment for the Central Plateau.

• Integration

– Completed 83 percent of baseline wells to be sampled (2024 of 2403 wells).
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

BC Control Area  
• As of September 15, BC Control Area project has removed 26,367 tons of contaminated soil.

Multi-Incremental Sampling (MIS)
• Completed Biological/Cultural/Historical Review.

Waste Site Remediation
• Completed all 16 DPT boreholes and 50 percent of gamma/neutron logging in B-53 trench.
• Completed preparations to initiate Direct Push Technology (DPT) gamma logging in B-14 Crib.
• Completed decommissioning all 21 deep DPTs for 200-CW-1 Operable Unit.

Reliability Projects
• Completed construction on Project L-641, 273E Renovations, ten weeks ahead of schedule. 
• Project L-614, Repeater Sites Safety Renovations,

– Completed the roof replacements for Rattlesnake (623A Facility) and Gable East (623B Facility).
– Completed the lighting protection installation on 623A Facility roof.
– Completed facility renovations design.
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Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

– Completed facility renovations design.
• Received DOE-HQ approval of the Hanford Ten-Year Site Plan.

• Drained T-103, Radioactive Liquid Waste Tank, and transported to Liquid Effluent Receiving 

Facility  

• Deactivation of Ex-Containment Chilled Water System.  

• Isolated Water from the Training Building 436.   

• FFTF Building Closure 

– A total of 54 buildings/structures must be cleared of personnel, hazardous materials, 

and transient combustibles in order to complete deactivation of the FFTF 

complex. Initial inspections have been conducted on all structures within the FFTF 

security fence. The relocation of personnel, removal of transient combustibles and 

removal of hazardous materials continue in preparation for disconnecting water service 

and de-energizing the buildings for S&M. To date 152 of 324 tasks needed to 

complete deactivation for turnover to S&M by August 2009 have been completed.
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SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

• K Basins Closure Project  
– None identified at this time.

• K East D&D Project
– Major fuel processing equipment failures.  

MCO minimum weight.

• STP   
– Funding for FY 2009/FY 2010 based on project priorities.   
– Uncertainty in disposal path for KOP sludge to suspend commingling with Settler Sludge.
– Central Characterization Project (CCP) contracted with WIPP; liaison impacts design 

(shifting Waste Acceptance Criteria [WAC] direction from DOE).   
– Addressing potential for new remote-handled transuranic (RH-TRU) waste storage facility.
– Defensible down-selected STP alternatives.
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

There were five recordable injuries 
reported in August.  The OSHA case 
rate remains stable; calendar year and 
fiscal year rates are above the Fluor 
corporate goal.
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OSHA Days Away From Work (DAFW) Case Rate: 

There was one DAFW injury reported in 
August.  The case rate remains stable 
on the 0.17 baseline.   Safe Hours = 398, 433
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Safety Overview, continued

First Aid Case Rate: 

August returned to below baseline 
following the previously noted 
increase for May and July.  Much of 
the increase was due to insect bites 
with the summer weather.  
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Days Away Restricted/Transferred (DART) Case Rate: 

There were two DART cases in August.  
The case rate remains stable on the 
current baseline.
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Schedule/Cost Performance  ($M)
Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $9.2 $6.7 $5.3 -$2.5 -27.3% $1.4 21.3% $93.4

RL-0012 SNF Stabilization & Disposition $8.2 $9.0 $7.7 $0.8 10.1% $1.3 14.6% $100.5

RL-0013 Solid Waste Stabilization & Disposition $17.0 $23.8 $16.3 $6.8 39.6% $7.5 31.4% $218.5

RL-0020 Safeguards & Security $5.7 $5.6 $5.7 -$0.1 -1.8% -$0.1 -2.0% $75.8

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$9.4 $11.3 $9.6 $1.9 20.7% $1.8 15.6% $103.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $10.5 $9.0 $7.4 -$1.5 -14.5% $1.6 17.4% $80.4

RL-0041 Nuclear Facility D&D, RC Closure Project $0.6 $0.3 $0.3 -$0.3 -42.8% $0.0 14.5% $2.7

RL-0042 FFTF Project $1.6 $1.5 $1.4 -$0.1 -4.5% $0.2 10.7% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -3.8% $0.0 0.2% $2.3

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $62.4 $67.5 $53.8 $5.0 8.1% $13.7 20.3% $696.0

4.4.6.1+.2 Request for Services & HAMMER RFSs $2.4 $2.4 $1.7 $0.0 0.0% $0.7 29.6% $29.8

4.4.6.3 Work Orders from PNNL $0.5 $0.4 $0.6 $0.0 -6.7% -$0.2 -37.1% $5.0

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -17.7% $0.2

4.4.6.7 Work Orders from CH2M HILL $3.2 $3.2 $2.3 $0.0 0.0% $0.9 27.6% $31.3

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -3.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 95.0% $0.1

4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.4 $0.0 0.0% $0.1 14.3% $4.8

4.4.6.12 RFSs from National Guard Bureau $0.2 $0.2 $0.1 $0.0 0.0% $0.1 35.2% $1.0

Total Work For Others $6.7 $6.7 $5.1 -$0.1 -1.0% $1.6 23.5% $72.4

Total FH Contract Work scope $69.2 $74.1 $59.0 $4.9 7.1% $15.0 20.3% $768.5
Variance threshold is +/- $1M or 10%

Current Period (August)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

Cumulative-To-Date (FY 2004-Present)
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CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$27.7M/-0.8 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section D, Nuclear Facility D&D, Remainder of Hanford, and Section G, Soil and Water Remediation, 
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$49.6M/+1.4 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $665.1 $661.9 $617.9 -$3.2 -0.5% $44.0 6.7% $677.3

RL-0012 SNF Stabilization & Disposition $586.7 $582.4 $657.2 -$4.3 -0.7% -$74.8 -12.8% $599.6

RL-0013 Solid Waste Stabilization & Disposition $838.0 $837.1 $822.3 -$1.0 -0.1% $14.8 1.8% $865.4

RL-0020 Safeguards & Security $331.6 $331.0 $326.2 -$0.6 -0.2% $4.8 1.4% $340.2

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$300.4 $293.9 $293.3 -$6.5 -2.2% $0.7 0.2% $311.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $322.6 $315.1 $304.0 -$7.4 -2.3% $11.1 3.5% $336.0

RL-0041 Nuclear Facility D&D, River Corridor Closure $32.7 $32.4 $28.7 -$0.3 -0.9% $3.7 11.4% $33.1

RL-0042 FFTF Project $166.2 $165.1 $162.4 -$1.1 -0.7% $2.7 1.7% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.7% $7.3

RL-0080 Operate Waste Disposal Facility $19.1 $18.5 $16.3 -$0.6 -3.2% $2.2 11.8% $19.3

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0

Subtotal Sub-project Work scope $3,280.3 $3,255.1 $3,245.9 -$25.2 -0.8% $9.1 0.3% $3,368.8

4.4.6.1+.2 Request for Services & HAMMER RFSs $76.9 $75.4 $62.8 -$1.5 -2.0% $12.6 16.7% $85.5

4.4.6.3 Work Orders from PNNL $39.3 $39.3 $36.4 $0.0 -0.1% $2.8 7.2% $39.8

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7 $0.0 -0.2% $0.9 54.6% $1.7

4.4.6.7 Work Orders from CH2M HILL $175.3 $174.9 $154.4 -$0.4 -0.2% $20.5 11.7% $180.4

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.3 $1.3 $1.1 $0.0 0.0% $0.2 14.2% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 26.3% $0.3

4.4.6.11 Work Orders from WCH $15.7 $15.5 $14.3 -$0.2 -1.2% $1.2 7.6% $16.3

4.4.6.12 RFSs from National Guard Bureau $2.2 $2.2 $1.9 $0.0 0.0% $0.2 10.6% $2.3

Total Work For Others $321.7 $319.2 $278.8 -$2.5 -0.8% $40.4 12.7% $336.7

Total FH Contract Work scope $3,602.0 $3,574.3 $3,524.8 -$27.7 -0.8% $49.6 1.4% $3,705.5
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Schedule/Cost Performance ($M), continued

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 44.2 60.9 60.6 58.8 57.5 58.2 48.4 74.7 59.0 73.6 69.2 103.4 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 56.4 66.7 70.1 58.6 72.1 74.1 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 45.9 56.4 73.8 60.0 71.2 59.0 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3277.1 3325.5 3400.2 3459.2 3532.9 3602.0 3705.5 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 3232.6 3299.4 3369.4 3428.1 3500.2 3574.3 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 3204.7 3261.2 3334.9 3394.8 3465.9 3524.8 
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FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $90.1 $80.2 $9.8 

SNF Stabilization & Disposition RL-0012 $107.6 $109.0 ($1.4)

Solid Waste Stabilization & Disposition RL-0013 $250.1 $230.4 $19.7 

Safeguards & Security RL-0020 $86.7 $75.5 $11.2 

Soil and Water Remediation, Groundwater/ 

Vadose Zone
RL-0030 $116.5 $113.7 $2.8 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $88.3 $72.0 $16.3 

Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.1 

FFTF Project RL-0042 $23.0 $21.2 $1.9 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $3.5 $2.4 $1.1 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$769.0 $707.4 $61.6

Variance 

+ / ( - )

                                                    Total FH

Fiscal Year 2008 

Spend Forecast
PBS Title PBS

Projected FY 

2008 Funding
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone 
information provided herein is based upon the current baseline including RL-approved changes.  Changes 
from month-to-month in both the total number of milestones to be completed and in the forecast status of 
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting 
period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*  This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the Tri-Party 
Agreement Enforceable Agreement milestones due in FY 2008 are reported herein, including any completed 
in previous years (e.g., FY 2006 or FY 2007).  

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2008

16 0 0 1 0 0 0 17

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Gold Metrics

Seven Industrial Facilities were dispositioned in August:

• Facilities 8726 and 8727, along with mobile offices MO005 and MO702 were demolished on 8/21/08.

• Mobile offices MO001, MO002, and MO302 were removed on 8/29/08.

1st 2nd 3rd Jul Aug Sep 4th FY 2008 FY 2008 
Qtr Qtr Qtr 2008 2008 2008 Qtr To Date Total

RL Planned        -          -          -          -          -          -             -            -   
Actual        -          -          -          -          -            -   

RL Planned        -          -          -          -          -             -            -   
Actual        -          -          -          -          -          -          -             -   

RL Planned        -          -          -          -          -          -          -             -            -   

Actual        -            1        -            2          7          9          10         10 

RL Planned        -          -          -          -          -            9          9           -             9 

Actual        -          -          -          -             -            -   

RL Planned          -          -          -          -          -          -          -             -            - 

Actual 0.19 0.05          -          -          -          - 0.23

RL Planned      118      118      118        39        39        39      118        431       470 

Actual      119      138      155        71          8        79        490 

RL Planned        27        27        27          9          9          9        27          97       106 

Actual      855      178      256        28        93      121     1,409 
Low-Level and Mixed Low-Level 

Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  

(# of facilities)   

Transuranic Waste shipped for 

disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 

disposition (MTHM)

Radioactive Facility Completions         

(# of facilities) 

Nuclear Facility Completions              

(# of facilities) 

Remediation Complete   

(# of release sites)   
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive (PI).  Items in “pink” reflect an overdue status.  NOTE:  
GFS/I data is through September 23, 2008.

 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal 

 
FH Letter 

No. & Date 
Completed 

GF0147  PHMC, 
C.5.1.3, 
GFS/GFI , 
GFS/I  

4.04.03.07  
Nuclear 
Safety  

• Environment, Health, 
Safety, & Quality  

• PHMC, C.5.1.3, 
GFS/GFI  

See Section C.1.6 for approval process for Safety 
Basis Documents for category 1, 2, and 3 nuclear 

facilities  

Approval of 
Updated 
Documented 
Safety Analysis for 
REDOX (2008) 
Commitment: 01 
October 2008  

 CD0597 
Documented Safety 
Analysis for the 
Reduction-
Oxidation Facility 
(2008) 
Completed: 11 
June 2008  

FH-0801402  

Approval of 
Existing PFP D&D 
DSA and hazard 
analysis data 
Approval of 
Updated (2008) 

 CD0597 
Existing PFP D&D 
DSA and hazard 
analysis data 
updated (2008) 
Completed: 28 
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Updated (2008) 
Commitment: 23 
October 2008  

Completed: 28 
August 2008  
FH-0801656A R1  

Approval of 
Existing PFP 2736-
Z Complex DSA 
and hazard 
analysis data 
Approval of 
Updated (2008) 
Commitment: 23 
October 2008  

 CD0597 
Existing PFP 2736-
Z Complex DSA 
and hazard 
analysis data 
updated (2008) 
Completed: 28 
August 2008  

FH-0801656A R1  

GF0171  PHMC, 
C.2.3.1.2, 
GFS/GFI , 
GFS/I  

4.01.04.01.02 
Transition 
FFTF 
Complex  

• FFTF Closure  • PHMC, C.2.3.1.2, 
GFS/GFI  

DOE approval of FFTF hazard category downgrade 
from Hazard Category 2 to 3  

DOE approval of 
FFTF hazard 
category 
downgrade from 
Hazard Category 2 
to 3 
Commitment: 30 
September 2008  

 CD0650 
Documented Safety 
Analysis for S&M 
and required Fire 
Protection System 
Equivalencies 
Completed: 30 
June 2008  
FH-0800530A R2  

GF0172  PHMC, 
C.2.3.1.2, 
GFS/GFI , 
GFS/I  

4.01.04.01.02 
Transition 
FFTF 
Complex  

• FFTF Closure  • PHMC, C.2.3.1.2, 
GFS/GFI  

DOE approval of FFTF DSA for surveillance & 
maintenance  

DOE approval of 
FFTF DSA for 
surveillance & 
maintenance 
Commitment: 30 
September 2008  

 CD0650 
Documented Safety 
Analysis for S&M 
and required Fire 
Protection System 
Equivalencies 
Completed: 30 
June 2008  
FH-0800530A R2  
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through September 23, 2008. 

 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter No. 
& 

Date 
Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0045  PHMC, C.2.3.1.1, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.01.04.01.01  
Maintain Safe & 
Compliant FFTF 
Complex  

• FFTF Closure  • PHMC, C.2.3.1.1, 
DELIVERABLES 

Authorization Agreements for FFTF (review annually 
and update as necessary)  

Authorization 
Agreements for 
FFTF (2008) 
Planned: 30 
September 2008 

  

CD0108  PHMC, C.3.8.1, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.02.06  
Maintain Safe & 
Compliant 200 
Area TEDF 
Operations  
4.02.07  
Maintain Safe & 
Compliant 300 
Area TEDF 
Operations  

• Waste Stabilization & 
Disposition  

• PHMC, C.3.8.1, 
DELIVERABLES 

Department of Natural Resources Land Lease 
Monitoring Report 

Due: Monthly  

Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(Aug 2008) 
Planned: 30 
September 2008 

  

CD0114  PHMC, C.4.2.41, 4.03.05.06  • Safeguards & • PHMC, C.4.2.41, Nuclear Material Accountability Transaction Data 
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CD0114  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.03.05.06  
Material Control 
and 
Accountability  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability Transaction Data 
Report 

Due: Monthly  

Nuclear Material 
Accountability 
Transaction Data 
Report (Sep 2008) 
Planned: 13 
October 2008 

  

CD0115  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.03.05.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report 
Due: Monthly  

Nuclear Material 
Balance Report 
(Sep 2008) 
Planned: 15 
October 2008 

  

CD0116  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.03.05.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Status Report on DOE Findings 
Due: Quarterly  

Status Report on 
DOE Findings (4th 
Qtr 2008) 
Planned: 20 
October 2008 

  

CD0119  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS 

4.03.05.03  
Information 
Security  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Classification Officers Report  
Due: Quarterly  

Classification 
Officers Report 
(4th Qtr 2008) 
Planned: 20 
October 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0120  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.05.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Category of Ending Inventory Report 
Due: Quarterly  

Category of Ending 
Inventory Report 
(4th Qtr 2008) 
Planned: 15 
October 2008 

  

CD0122  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.05.01  
Hanford Patrol  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Protective Force Strength Report  
Due: Quarterly  

Protective Force 
Strength Report (4th 
Qtr 2008) 
Planned: 20 
October 2008 

  

CD0123  PHMC, C.4.2.42, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.01.01.05  
Sanitary 
Waste 
Disposal  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.42, 
DELIVERABLES 

Solid Waste Landfill Monitoring Report 
Due: Annually  

Solid Waste Landfill 
Monitoring Report 
(2008) 
Planned: 30 
September 2008 

  

CD0125  PHMC, C.4.2.50, 
DELIVERABLES, 

4.03.01.01.01  
Utilities 

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.50, 
DELIVERABLES 

Hanford Site 10-Year Load Forecast 
Due: Annually  
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DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

Infrastructure  DELIVERABLES Due: Annually  

Hanford Site 10-
Year Load Forecast 
(2008) 
Planned: 30 
September 2008 

  

CD0154  PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.03  
Environmental 
Protection  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.1, 
DELIVERABLES 

RCRA Permit Class I Modification Notification 
Due: Quarterly  

RCRA Permit Class 
I Modification 
Notification (4th Qtr 
2008) 
Planned: 03 
October 2008 

  

CD0169  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.04  
Contract 
Reporting 
(Baseline)  

• Project Systems & 
Support  

• PHMC, C.5.3.4, 
DELIVERABLES 

Project Hanford Management Contract Performance 
Report 

Due: Monthly  

Project Hanford 
Management 
Contract 
Performance Report 
(Aug 2008) 
Planned: 30 
September 2008 

  

CD0173  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) Management & 
Reporting System (MARS)  
Due: Month-End Deadlines  

Financial Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Sep 2008) 
Planned: 10 
October 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0177  PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.4.2.19, 
DELIVERABLES 

U.S. Department of Labor Form 5500 - Annual Return of 
Fiduciary of Employer Benefit Trust 

Due: Annually 

U.S. Department of 
Labor Form 5500 - 
Annual Return of 
Fiduciary of Employer 
Benefit Trust (2008) 
Planned: 15 October 
2008 

  

CD0271  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges 
Due: Monthly  

Depreciation Charges 
(Sep 2008) 
Planned: 10 October 
2008 

  

CD0273  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Erroneous Payment Report  
Due: Quarterly  

Erroneous Payment 
Report (4th Qtr 2008) 
Planned: 15 October 
2008 
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CD0277  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Fiscal Year 200X Travel Target Report [include FY200X 
Travel Target for following year in End of FY Report] 

Due: Semi-Annual as requested  

Fiscal Year 2008 
Travel Target Report 
[include FY200X Travel 
Target for following 
year in End of FY 
Report] (2nd Half 
FY2008) 
Planned: 19 October 
2008 

  

CD0281  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly  

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (Sep 2008) 
Planned: 10 October 
2008 

  

CD0284  PHMC, C.5.3.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.04  
Baseline  

• Project Systems & 
Support  

• PHMC, C.5.3.2, 
DELIVERABLES 

GFS/I Report 
Due: Quarterly  

GFS/I Report (4th Qtr 
2008) 
Planned: 15 October 
2008 

  

CD0285  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.05  
Contract 
Reporting 
(Internal Audit) 

• Internal Audit  • PHMC, C.5.3.4, 
DELIVERABLES 

Internal Audit Quarterly Status Report  
Due: Quarterly  

Internal Audit Quarterly 
Status Report (4th Qtr 
2008) 
Planned: 20 October 
2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0288  PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.03  
Environmental 
Protection  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.1, 
DELIVERABLES 

National Pollutant Discharge Elimination System Discharge 
Monitoring Report  

Due: Monthly  

National Pollutant 
Discharge Elimination 
System Discharge 
Monitoring Report (Aug 
2008) 
Planned: 25 
September 2008 

  

CD0293  PHMC, C.5.1.3, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.07  
Nuclear Safety 

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.3, 
DELIVERABLES 

Quarterly Update of the Startup Notification Report for 
Fluor Hanford Managed Facilities 

Due: Quarterly  

Quarterly Update of the 
Startup Notification 
Report for Fluor 
Hanford Managed 
Facilities (4th Qtr 2008) 
Planned: 30 
September 2008 

  

CD0295  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.14  
Contract 
Reporting 
(Human 

• Workforce Services  • PHMC, C.5.3.4, 
DELIVERABLES 

Report of Compensation (Forms DOE-F-3230.6a and DOE-F-
3230.6b)  

Due: Annually  
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OMPLETIONS (Human 
Resources)  

Report of 
Compensation (Forms 
DOE-F-3230.6a and 
DOE-F-3230.6b) 
(2008) 
Planned: 05 October 
2008 

  

CD0300  PHMC, C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.01.01.03  
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly  

200E, 200W, 400 Area 
Drinking Water Report 
(Sep 2008) 
Planned: 10 October 
2008 

  

CD0401  PHMC, C.4.2.11, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.11  
Operations 
Assurance  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.4.2.11, 
DELIVERABLES 

Performance Analyses and Identification of Recurring 
Occurrences (Quarterly)  

Performance Analyses 
and Identification of 
Recurring Occurrence 
(4th Qtr 2008) 
Planned: 20 October 
2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0478  PHMC, 
C.2.1.1.1.6, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.01.01.10  
Disposition 
105 KE Basin  

• Deactivation & 
Decommissioning  

• PHMC, 
C.2.1.1.1.6, 
DELIVERABLES 
• PHMC, RL-012,4a 
• PHMC, RL-012,3 

K East Basin Superstructure removed.  

K East Basin 
Superstructure 
removed. 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

 GF0154 
Sufficient ERDF roll 
off containers 
provided and 
removed on a 
schedule to  support 
demolition of KE 
Basin superstructure 

 
GF0155 
DOE approves the 
downgrade of the K 
East Basin to a less 
than a Hazard 
Category III nuclear 
facility in 
accordance with 
DOE-STD-1027-92, 
Hazard 
Categorization and 
Accident Analysis 
Techniques for 
Compliance with 
DOE Order 5480.23, 
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Nuclear Safety 
Analysis Reports, 
after FH has 
submitted a Final 
Hazard 
Categorization 
document. This 
serves as the basis 
for determining the 
applicability of 10 
CFR 830, Subpart 
B, and associated 
resources.  
Completed: 02 
April 2008  
FH-0800811  

 
GF0156 
Authorization to use 
the haul road east of 
100K (WCH haul 
road) 

CD0505  PHMC, C.2.3.1.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.04.01.02  
Transition 
FFTF 
Complex  

• FFTF Closure  • PHMC, C.2.3.1.2, 
DELIVERABLES 
• PHMC, RL-042, 1 
• PHMC, RL-042, 1a 
• PHMC, RL-042, 
1a(2) 

FFTF spare parts and materials removed from facilities 
(warehouses) outside the 400 Property Protected Area  

FFTF spare parts and 
materials removed 
from facilities 
(warehouses) outside 
the 400 Property 
Protected Area 
Commitment: 26 
September 2008 
Planned: 26 
September 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0522  PHMC, C.2.4.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.02.08.04  
Prepare 
Decisional 
Documents for 
Remediating 
B/C Cribs & 
Trenches  

• Soil & Water 
Remediation/Ground
water  

• PHMC, C.2.4.1, 
DELIVERABLES 
• PHMC, RL-040, 2c 
• PHMC, RL-040, 2 

Characterization of potential contamination plume in the BC 
Cribs and Trenches completed to validate HRR  

Characterization of 
potential contamination 
plume in the BC Cribs 
and Trenches 
completed to validate 
HRR 
Commitment: 30 
September 2008 
Planned: 30 August 
2008 

  

CD0530  PHMC, C.2.5.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.07.03  
Decommission 
Wells  

• Soil & Water 
Remediation/Ground
water  

• PHMC, C.2.5.2, 
DELIVERABLES 

Updated well decommissioning plan  

Updated well 
decommissioning plan 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0533  PHMC, C.2.5.3, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.07.06  
Monitoring and 
Assessiing 
Groundwater 
Performance  

• Soil & Water 
Remediation/Ground
water  

• PHMC, C.2.5.3, 
DELIVERABLES 
• PHMC, RL-030, 
4b(2) 
• PHMC, RL-030, 4 

Ninety percent of groundwater monitoring well samples 
completed, as identified in the FY 2008 Integrated Sampling 

Schedule  

Ninety percent of   
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Performance  • PHMC, RL-030, 4 
Ninety percent of 
groundwater 
monitoring well 
samples completed, as 
identified in the FY 
2008 Integrated 
Sampling Schedule 
Commitment: 30 
September 2008 
Planned: 15 
September 2008 

  

CD0553  PHMC, C.3.3.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.12  
Perform TRU 
Processing  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.3.2, 
DELIVERABLES 
• PHMC, RL-013, 1a 
• PHMC, RL-013, 1 

2,909 cubic meters cumulative (as of December 30, 2002) of 
TRU/TRUM certified  

2,909 cubic meters 
cumulative (as of 
December 30, 2002) of 
TRU/TRUM certified 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0561  PHMC, C.3.6.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.06  
Dispose of 
Liquid 
Effluents 
Treated by the 
ETF  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.6.2, 
DELIVERABLES 
• PHMC, RL-013, 4a 
• PHMC, RL-013, 4 

6 processing campaigns to treat Basin 44 inventory (as of 
September 30, 2006) completed.  

6 processing 
campaigns to treat 
Basin 44 inventory (as 
of September 30, 
2006) completed. 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0566  PHMC, C.3.9.3, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.11  
Retrieve 
Suspect TRU 
from LLBG  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.9.3, 
DELIVERABLES 
• PHMC, RL-013, 2a 
• PHMC, RL-013, 2 

4125 cubic meters (9085 cubic meters cumulative) of 
suspect TRU retrieved  

4125 cubic meters 
(9085 cubic meters 
cumulative) of suspect 
TRU retrieved 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0575  PHMC, C.3.11.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.10  
Treat MLLW  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.11, 
DELIVERABLES 
• PHMC, RL-013, 3a 
• PHMC, RL-013, 3 

Additional increment of 415 cubic meters (5615 cubic 
meters cumulative) of MLLW treated toward TPA milestone 

M-91-42.  

Additional increment of 
415 cubic meters (5615 
cubic meters 
cumulative) of MLLW 
treated toward TPA 
milestone M-91-42. 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0576  PHMC, C.3.11.1, 4.02.10  • Waste Stabilization • PHMC, C.3.11, CH MLLW treatment demonstration using oversized 
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CD0576  PHMC, C.3.11.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.10  
Treat MLLW  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.11, 
DELIVERABLES 
• PHMC, RL-013, 3b 
• PHMC, RL-013, 3 

CH MLLW treatment demonstration using oversized 
containers between 10 to 35 cubic meters  

CH MLLW treatment 
demonstration using 
oversized containers 
between 10 to 35 cubic 
meters 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0589  PHMC, C.4.2.34, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.01.07.08  
Property 
System 
Management  

• Business Services  • PHMC, C.4.2.34, 
DELIVERABLES 

Contractor Personal Property Management Balanced 
Scorecard Plan 

Due: Annually by September 30th  

Contractor Personal 
Property Management 
Balanced Scorecard 
Plan (2008) 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0594  PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.01.01.01  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power and transmission 
billing. 

Due: Monthly  

Breakdown (by 
contractor) of BPA 
power and 
transmission billing. 
(Aug 2008) 
Planned: 15 October 
2008 
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Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0601  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.14  
Contract 
Reporting 
(Human 
Resources)  

• Workforce Services  • PHMC, C.5.3.4, 
DELIVERABLES 

Davis-Bacon Semi-Annual Enforcement Report 
Due: Semi-Annually by the 1st Friday of April and October  

Davis-Bacon Semi-
Annual Enforcement 
Report (2nd half 
FY2008) 
Planned: 15 October 
2008 

  

CD0604  PHMC, C.5.9.7, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.04.03.03  
TPA Support  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone status reports and statistics 
Due: Monthly  

TPA milestone status 
reports and statistics 
(Sep 2008) 
Planned: 15 October 
2008 

  

CD0617  PHMC, 
C.2.1.1.1.3, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS  
PHMC, 
C.2.1.1.1.4, 
DELIVERABLES, 
DELIVERABLES/C

4.01.01.01.09  
Transfer K 
Basins found 
fuel and 
sludge 
retrieval fuel 
from CVD to 
CSB  

• K-Basins Operations • PHMC, 
C.2.1.1.1.3, 
DELIVERABLES 
• PHMC, 
C.2.1.1.1.4, 
DELIVERABLES 
• PHMC, RL-012, 2b 
• PHMC, RL-012, 2 

Removal of all found fuel and scrap from the 105KW basin, 
the processing of fuel in CVDF, and the transportation to 

the CSB for interim storage  

Removal of all found 
fuel and scrap from the 
105KW basin, the 
processing of fuel in 
CVDF, and the 
transportation to the 

 GF0153 
All WCH fuel to be 
processed via CVDF 
transported and 
placed into wet 
storage at the 105 
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Continued on next page

DELIVERABLES/C
OMPLETIONS 

transportation to the 
CSB for interim storage 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

storage at the 105 
KW Facility. 
Commitment: 01 
April 2008  

CD0622  PHMC, C.2.5.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.07.03  
Decommission 
Wells  

• Soil & Water 
Remediation/Ground
water  

• PHMC, C.2.5.2, 
DELIVERABLES 
• PHMC, RL-030, 5 

100 (530 cumulative) wells decommissioned  

100 (530 cumulative) 
wells decommissioned 
Commitment: 30 
September 2008 
Planned: 15 
September 2008 

  

CD0624  PHMC, C.2.5.4, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.07.11  
Remediate 
100-KR-4 
Groundwater  

• Soil & Water 
Remediation/Ground
water  

• PHMC, C.2.5.4, 
DELIVERABLES 
• PHMC, RL-030, 1c 
• PHMC, RL-030, 1 

100-KR-4 pump and treatment system expanded to address 
the chromium groundwater plume  

100-KR-4 pump and 
treatment system 
expanded to address 
the chromium 
groundwater plume 
Commitment: 30 
September 2008 
Planned: 15 
September 2008 

  

CD0625  PHMC, C.3.3.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.12  
Perform TRU 
Processing  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.3.2, 
DELIVERABLES 
• PHMC, RL-013, 
1a.1 
• PHMC, RL-013, 1 

Additional 300 cubic meters (3209 cubic meters cumulative) 
of TRU/TRUM certified.  

Additional 300 cubic 
meters (3209 cubic 
meters cumulative) of 
TRU/TRUM certified. 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 
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Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0626  PHMC, C.3.3.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.12  
Perform TRU 
Processing  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.3.2, 
DELIVERABLES 
• PHMC, RL-013, 
1a.1 
• PHMC, RL-013, 1 

Additional 100 cubic meters of TRU/TRUM certified or 
repackaged (3309 cubic meters cumulative)  

Additional 100 cubic 
meters of TRU/TRUM 
certified or repackaged 
(3309 cubic meters 
cumulative) 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0628  PHMC, C.3.3.2, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.12  
Perform TRU 
Processing  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.3.2, 
DELIVERABLES 
• PHMC, RL-013, 
1a.1 
• PHMC, RL-013, 1 

TRU SWB repackaging capability established with minimum 
of 40 cubic meters TRU waste repackaged into SWBs and 
report on SWB vs. drum repackaging efficiency submitted  

TRU SWB repackaging 
capability established 
with minimum of 40 
cubic meters TRU 
waste repackaged into 
SWBs and report on 
SWB vs. drum 
repackaging efficiency 
submitted 
Commitment: 30 
September 2008 
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September 2008 
Planned: 30 
September 2008 

CD0629  PHMC, C.3.11.1, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.02.10  
Treat MLLW  

• Waste Stabilization 
& Disposition  

• PHMC, C.3.11, 
DELIVERABLES 
• PHMC, RL-013, 
3a.3 
• PHMC, RL-013, 3 

Additional increment of 1,666 cubic meters (7,281 cubic 
meters cumlative) of MLLW treated (or disposed).  

Additional increment of 
1,666 cubic meters 
(7,281 cubic meters 
cumlative) of MLLW 
treated (or disposed). 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

  

CD0636  PHMC, C.2.5.5, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.01.02.09  
Remediate 
B/C Control 
Area  

• Deactivation & 
Decommissioning  

• PHMC, C.2.5.5, 
DELIVERABLES 
• PHMC, RL-040, 5a 
• PHMC, RL-040, 4 

20,000 tons of soil removed from the BC Control Area  

20,000 tons of soil 
removed from the BC 
Control Area 
Commitment: 30 
September 2008 
Planned: 30 
September 2008 

 GF0159 
Action Memorandum 
issued 
Completed: 30 May 
2008  
0801637  

CD0645  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES 

4.04.03.14  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce Services  • PHMC, C.4.2.54, 
DELIVERABLES 
• PHMC, 
H.26(a)(10) 

[Fernald Legacy] Pension Plan Actuarial Valuation Report 
(See H.26(a)(10)) (Annually)  

Pension Plan Actuarial 
Valuation Report (See 
H.26(a)(10)) (2008) 
Planned: 16 October 
2008 

  

CD0652  PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/C
OMPLETIONS 

4.03.01.01.01  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.50, 
DELIVERABLES 

Mitigation Plan Updates 
Due: Quarterly  

Mitigation Plan 
Updates (FY2008 4th 
Quarter) 
Planned: 30 
September 2008 

  

 


